



# Town of Minto

## ADDENDUM NO. 1

---

Date: Thursday, September 5, 2019

**Project No.: 6639-19**  
**Tender: Construction of Henry Street, Palmerston**

Closing Date: Tuesday, September 10, 2019 at 2:00:59 p.m.

Please be advised of following clarifications to this project as attached.

I/We hereby acknowledge receipt of this Addendum.

---

Signed (Must be Signing Officer)

---

Name (Print)

---

Position

---

Name of Firm

Please update your Tender documents as per the addendums in this document and attach a copy of this addendum page to your submission acknowledging receipt and understanding of the addendum.

### **Addendum No. 1**

---

#### **SECTION D – SPECIAL PROVISIONS - GENERAL, PROVISION ITEM NO. 7, PAGE D-2**

Delete ii) a) All 2019 works to be completed by November 29, 2019.

Replace with the following:

- a) All underground works to be completed to granular road base by **November 29, 2019**.
- b) All other works to be completed by **June 19, 2020** with the exception of the road surface adjacent to properties fronting 210 and 270 Henry Street which are to be temporarily restored in 2019 to the satisfaction of the Contract Administrator.

**SECTION F – ARTICLES OF AGREEMENT, ARTICLE II, PAGE F-2**

Delete (b) (i) All 2019 works to be completed by November 29, 2019.

Replace with the following:

- a) All underground works to be completed to granular road base by **November 29, 2019**.
- b) All other works to be completed by **June 19, 2020** with the exception of the road surface adjacent to properties fronting 210 and 270 Henry Street which are to be temporarily restored in 2019 to the satisfaction of the Contract Administrator.

---

**End of Addendum No. 1**